
PBIC/SBC Agenda    April 25, 2016.  

Public Buildings Improvement Commission/School Building Committee 
Agenda for Monday, April 25, 2016.  

 

LOCATION: North Smithfield Town Library Community Room, 20 Main Street, North           
Smithfield, RI 02896  
DATE:          Monday, April 25, 2016.  
TIME:            18:33  

Sec. 2194 Public Building Improvement Commission Ordinance aka “ PBICO”  

Public Building Improvement Commission (PBIC)    North Smithfield School Building Committee (SBC) i. 

Roll Call  

In attendance: David Punchak, Joe Cardello, John Flaherty, Mike Rapko, Martin Shaw, Glen 

Lameroux, Tim Lafferty, Amy Duskiewicz. 

 

1. Membership / Distribution:  See Attached Membership Listing  

ii. Old/New Business  

1. Meeting Minutes 3.14.16 and 3.28.16 to be approved (Executive Folder in Google Drive) 
 

John Flaherty motioned to approve, David Punchak second, all in favor aye. 

 

iii. Road Improvement Project 

1. Discussion, Vote, or Other Action:  Road improvement Construction Contract documents. 
 

PARE submitted contract, Doug Allam & Joe Cardello reviewed contracts, submitted 

comments and corrections to be made. Need decision on dates to complete contract for 

advertising.  

TC pre-approved moving forward pending PBIC approval.  

2. Discussion, review, vote or other action: Advertisement of Road Improvement Construction Contract. 
 

A suggested advertising date was April 28th, but deadline unlikely to be met with final 
corrections to contract still to be made.  
 
Joe Cardello raised question of whether the the bidding process should be opened in joint 

meeting with TC to speed up process. Following discussion, it was decided to hold a special 
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PBIC meeting on Monday, May 2nd, to vote on the contract and advertise following approval 

vote instead. This will effectively keep timeline moving quickly, without having to add on to 

a TC meeting.  

Joe Cardello motioned to table vote on PARE contract, pending discussion and confirmation 

of dates. Approved. Joe Cardello & Doug Allam will send out edited PARE contract with 

Doug’s comments for review along with other relevant documentation to be considered for 

Monday, May 2nd, PBIC meeting and vote.  

Mike Rapko asked if the solicitor should review the contract prior to advertising 

Joe Cardello - agreed, yes - and stated he would send the documentation to the Chair and 

PBIC (including solicitor), with a deadline to review and comment within 3 days to be voted 

on Monday.  

 
 
3. Discussion, review, vote or other action: Construction services Contract Amendment No. 1, Bid Design 

Services. (TC has preauthorized a fee Not to Exceed $7575) 
 

John Flaherty questioned whether hours and fees noted would be justified with time sheets, 
vs. paying outright for estimated hours that may / may not be used.  
David Punchak & Joe Cardello confirmed that time sheets would be submitted, and Joe 
Cardello would be receiving weekly reports along with the time sheets for review.  
The weekly reports & time sheets were requested by Joe Cardello of PARE due to the issue 
that arose of them running out of allocated design funds and not informing town of it before 
they ran out.  
 
4. Discussion, review, vote or other action: Reallocation of Hours / Fees from Construction Services to 

Design Services for PARE Contract. (TC has pre authorized $3000) 
 
Per Joe Cardello: PARE has already spent all the allocated funds for design hours, requesting 
payment for additional design hours – to be pulled from construction services. 
  
There should be enough in construction for 6 months of work, roads should be completed 
in 4 months, so there is some flexible money to go back into design fees. Taking $3,000 out 
of the construction fees towards design fees pre-approved by council.  
 
 

iv. School Buildings Projects 
1. Discussion, Vote, or Other Action:  

 

v. Municipal Buildings Projects 
1. Discussion, Vote, or Other Action: Discussion of OPM/COW for Municipal Bond ( KD & Bushee) 
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Glenn Lameroux & Tim Lafferty requested to discuss Municipal Building Projects to start             
the meeting, Joe Cardello motioned to move up agenda item for discussion, approved.  

Glenn Lameroux asked the status of the bids. Per Joe Cardello: Jason Parmalee has               
received a few requests for information, Joe Cardello has also received a request from a               
contact. Information has been sent out to those that have requested it. Bids are due back by                 
May 6th.  

 

John Flaherty requested that all bids be sent to the Chair for dispersal for committee review.  

 

Question of progress re: school move was raised. Per Martin Shaw: The school is managing               
their own move per April 11th meeting discussion. They are receiving quotes for the move,               
and will review plan from OPM if/when one is provided. 

 

Updates from Tim Lafferty & Glenn Lameroux were provided regarding Police Department            
move & construction: 

All vendors have been met with and necessary information provided - except for phone              
services for the town hall (minimum of 10 lines needed for PD phone system which is                
digitally recorded through software system). IT also stated that a separate secure line must              
be set up for FBI and state related services. The state is responsible for setting this up, not                  
the town.  

The town hall space will work for PD with minor security additions (doors, cameras,              
intercoms, etc).  

After consulting with NSPD Chief - prisoners cannot be housed in Massachusetts, must             
remain within state lines. MOA’s will be utilized to house prisoners with partner             
departments nearby.  

WB Mason can provide items such as evidence lockers and file storage systems to secure               
records and evidence on-site without a separate trailer.  

Prices discussed with vendors may increase 5-10% by the time plans are finalized due to               
timeline and annual price increases. It was not discussed whether current prices could be              
locked in with contracts - may be a possibility.  

 

John Flaherty raised the question of whether town offices could be used for other meetings,               
etc, while PD is housed in the Town Hall. 

Tim Lafferty responded that the space would have to be solely dedicated to PD due to                
integrity concerns of confidential information & evidence/records. This also means that the            
space cannot be shared with EMA unless they can be totally isolated from PD.  

EMA may be able to be housed in the basement, though there is only one access door - so                   
this may disqualify the space for their use.  

 

Regarding vendors: EMA has totally separate radios, antennae, vendor, etc. Police           
Department has specially encrypted system that is separate from EMA. Therefore, they can             
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be housed easily separately and costs will not change since separate systems will need to be                
equipped regardless of location (per Tim Lafferty).  

 

Tim Lafferty asked in regards to OPM if they can specify qualifications such as requesting               
that successful candidate has experience with building police departments.  

Joe Cardello & David Punchak noted that it is a possibility, but it would significantly impact                
the number of possible bids for the position and recommended against adding that             
qualification.  

 

Tim Lafferty & Glenn Lameroux left at 19:00. 

 

vi. PBIC/SBC Financials 
1. Discussion, Vote, or Other Action:  Financial tracking, best practice 

a. Payment of invoice recommendations to Town Council  
i. Discussion, review, vote or other action: Payment of Invoices, PARE Corporation. 

 

John Flaherty – Agenda item 6.1ai – payment of invoices PARE: 

Recommend town council payment of invoice: 00004 – project Number 15149, date: march             
18, 2016. Total amount: 11,665.00. Joe Seconds, discussion. All in favor. Motion passes. 

 

vii. Adjourn  
Motion to adjourn by David Punchak, John Flaherty second, all in favor.  

 

Adjourned at 19:57 

 

Next Meeting Date:  Monday, May 9, 2016. 
  

Page 4 of 5  
  



PBIC/SBC Agenda    April 25, 2016.  

 

  
Membership/Distribution  

Name  Board  Voting Member  Role  

Roseanne Nadeau  PBIC/SBC  ✓   PBIC Chair, Town Council  

Art Bassett  PBIC/SBC  ✓   SBC Chair, School Committee  

David Punchak  PBIC/SBC  ✓   Resident  

Doug Allam  PBIC/SBC  ✓   Resident, Lead on Road Bonds  

Joe Cardello  PBIC/SBC  ✓   Resident  

John Flaherty  PBIC/SBC  ✓   Secretary PBIC, Resident  

Mike Rapko  PBIC/SBC  ✓   Budget Committee, Resident  

Paulette Hamilton  PBIC   SME  NS Town Administrator  

Jason Parmalee  PBIC   SME  NS Finance Director  

Peter Branconnier  PBIC   SME  EMA Director  

Ray Pendergast  PBIC   SME  DPW Director  

Stephen Lindberg  SBC   SME  NS School District Superintendent  

Martin Shaw  SBC   SME  NSSD Facilities Manager  

Diane Jolin  SBC   SME  NSES Principal  

Jennifer Daigneault  SBC   SME  Halliwell School Principal  

John Lahar  SBC   SME  NSMS Principal  

Tim McGee  SBC   SME  NSHS Principal  

Steve Reynolds  PBIC   SME  Chief of NSPD  

Glen Lameroux  PBIC   SME  Captain NSPD  

Tim Lafferty  PBIC   SME  Captain NSPD  

Eric Army/Mike Fay  PBIC  $  Architect, Studio Meja  

David Igliozzi  Legal  $  NS Town Solicitor/Bond Council  

Steve Archambault  Legal  $  NS Town Asst. Solicitor/Bond Council  

Amy Duskiewicz PBIC  $  Recording Clerk  

Vacant(M/S) PARE(R)  PBIC  $  Clerk of the Works  
✓    Voting Member,     $     Compensated,     SME     Subject Matter Expert  

Packet/Supporting Document Location:  

We use Google Drive to store our packets and supporting documentation including minutes, agendas, and               
other communication.  Contact Roseanne Nadeau for access:  

https://drive.google.com/open?id=0B-gCxUzR-_kAWF9KMFFwd09USVE  

 *SBC is a subcommittee of PBIC 
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